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Project Scope 

The purpose of this project will be to mitigate third-party pipeline damage and cross bores at the 

earliest stages through the development and commercialization of a geospatial probe to map existing 

buried utilities by being inserted inside of a live gas pipeline. This probe will be capable of mapping live 

underground pipes 3-dimensionally and give accurate locations of utilities. Additionally, a cloud-based 

data collection system will be created in order to effortlessly collect and store data, so it is easily 

accessible to the utilities. 

Technical Status 

During the second quarter, a needed switch of the main project subcontractor delayed the scheduled 

project tasks for this quarter.  GTI has agreed to terms with the new subcontractor (ReDuct NV) who 

owns the proper IP to successfully complete this project. 

Results and Conclusions: 

Project has been delayed a quarter due to switching of main subcontractor.  The project team will be 

trying to recover the lost project time, but a schedule extension maybe needed at the end of the 

project. 

Plans for Future Activity: 

During the next quarter, the following activities will be conducted: 

• Develop alpha-prototype drawings for new gyroscope sensor based on comments from 

Technical Advisory Panel. Procure parts and materials needed to build alpha prototype. 

• Procure required software and developing a system flow diagram for cloud-based data 

collection. 
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